COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 20/ 2016

ESTI MATE SUMVARY 16: 27: 20
CONTI D: C20929 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 20929- BI D COFRS REPORTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED. 69.5  DAYS TI VE ALLOW 100 WORK DAYS
| 25 OVERLAY, MK BYPASS NORTH PERCENT TI ME: 69. 50 ORI G TI VE ALLOW 100 WORK DAYS
PRQJECT NO | MD25A- 035
| 25 OVERLAY, MK BYPASS NORTH
NAME OF ROAD:
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
EDW C. LEVY CO dba SCHM DT CONSTRUCTI ON COVPANY PAY PERI OD ENDI NG 12/ 20/ 2016 DATE TI ME STARTED 07/27/ 2016
2635 DELTA DRI VE DATE LET 06/ 02/ 2016 DATE WORK BEGAN 08/ 08/ 2016
DATE AWARDED 06/ 13/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 24/ 2016 DATE ACCEPTED
COLORADO SPRI NGS CO 80910 (719) 392- 4207 DATE NOTI CE TO PROCEED 07/ 27/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 4,385, 298. 40 PARTI Cl PATI NG $ 4,245, 734. 45 $ 565, 854. 10
AWARD PRQIECT AMT: $ 5,231, 652. 18 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 96. 829% TOTAL EARNI NGS 4,245, 734. 45 565, 854. 10
FUNDS AVAI LABLE: $ 139, 563. 95 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,245,734.45 565, 854. 10
TOTAL CLAI MB: $ 0.00 RETAI NAGE -78,474.78 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 4,167, 259. 67 565, 854. 10
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 4,167, 259. 67 565, 854. 10
OTHER ADJUSTMENTS 0. 00 0.00
PAYNENT DUE $ 565, 854. 10

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20929-BI D ESTI MATE RUN 12/ 20/ 2016
PRQJECT: | MD25A- 035 ESTI MATE NO 0004 16: 27: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renoval of Asphalt Mat (Pl aning) 137, 137. 000 137, 137. 000
SY 0. 000 0. 00
2.12000 137, 137. 000 290, 730. 44
0010 202-00810 *Renoval of Gound Sign 7.000 7.000
EACH 0. 000 0. 00
155. 07000 7.000 1, 085. 49
0015 202-00821 *Renoval of Sign Panel 1. 000 0. 000
EACH 1. 000 131.81
131. 81000 1. 000 131.81
0020 202-01130 *Renoval of CGuardrail Type 3 4,749. 000 4,724. 000
LF 25. 000 179. 00
7.16000 4, 749. 000 34, 002. 84
0025 202- 01300 *Renoval of End Anchorage 30. 000 29. 000
EACH 1. 000 536. 84
536. 84000 30. 000 16, 105. 20
0030 203-01597 *Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
301. 29000 0. 000 0. 00
0035 207-00205 Topsoi | 0. 000 0. 000
CcY 0. 000 0. 00
97. 98000 0. 000 0. 00
0040 208- 00052 *StormDrain Inlet Protection (Type I1) 128. 000 128. 000
LF 0. 000 0. 00
60. 22000 128. 000 7,708. 16
0045 208- 00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 20. 000 1, 950. 00
97. 50000 20. 000 1, 950. 00
0050 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
156. 01000 0. 000 0. 00
0055 208- 00207 *Erosi on Control Managenent 65. 000 47.000
DAY 18. 000 10, 477. 62

582. 09000 65. 000 37, 835. 85



CONTI D C20929 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20929-BI D ESTI MATE RUN 12/ 20/ 2016
PRQJECT: | MD25A- 035 ESTI MATE NO 0004 16: 27: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 210- 04200 *Adj ust Quardrai l 2, 955. 000 2, 955. 000
LF 0. 000 0. 00
9. 68000 2,955. 000 28, 604. 40
0065 212-00006 *Seedi ng (Native) 0. 600 0. 000
ACRE 0. 600 32,717.35
54,528. 91000 0. 600 32,717.35
0070 213-00004 *Mil ching (Weed Free Straw) 0. 600 0. 000
ACRE 0. 600 25, 089. 99
41, 816. 65000 0. 600 25, 089. 99
0075 213-00061 *Mil ch Tacki fier 57. 000 0. 000
LB 57. 000 2,097. 60
36. 80000 57. 000 2,097. 60
0080 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
116. 42000 0. 000 0. 00
0085 304-09014 Aggregate Base Course (Special) 584. 900 0. 000
TON 584. 900 18, 441. 90
31. 53000 584. 900 18, 441. 90
0087 900- 00014 Added Item (Lunmp Sun)/ Ticket Collection for ABC and 1. 000 1. 000
HVA CO #002
LS 0. 000 0. 00
10, 286. 83000 1. 000 10, 286. 83
0090 403-09210 Stone Matrix Asphal t 18, 402. 960 18, 402. 960
TON 0. 000 0. 00
120. 94000 18, 402. 960 2,225, 653.98
0095 403-34721 Hot M x Asphalt (Gading SX) (75) (PG 58-28) 332. 350 332. 350
TON 0. 000 0. 00
83. 00000 332. 350 27,585. 05
0100 411-10255 Enul si fied Asphalt (Sl ow Setting) 8, 906. 000 8, 906. 000
GAL 0. 000 0. 00
3. 25000 8, 906. 000 28, 944.50
0105 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 4,691. 000 4,578. 000
LF 113. 000 3,047.61
26. 97000 4,691. 000 126, 516. 27



CONTI D C20929 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20929-BI D ESTI MATE RUN 12/ 20/ 2016
PRQJECT: | MD25A- 035 ESTI MATE NO 0004 16: 27: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 606-00710 *Quardrail Type 7 (Style CA) 1, 092. 000 1, 092. 000
LF 0. 000 0. 00
130. 00000 1, 092. 000 141, 960. 00
0111 900- 00006 Added Item (Dol lar)/ Price Reduction Low Air -162. 240 -162. 240
Entrai nnent on Cuardrail Type 7
DOL 0. 000 0. 00
1. 00000 -162. 240 -162. 24
0113 900- 00006 Added Item (Dol lar)/ Price Reduction Quardrail Type 7 - -563. 200 -563. 200
Low Concrete Strength
DOL 0. 000 0. 00
1. 00000 -563. 200 -563. 20
0115 606-01320 *End Anchorage Type 3B 14. 000 14. 000
EACH 0. 000 0. 00
1, 398. 43000 14. 000 19, 578. 02
0116 606-01395 Transition Ty 3L 4. 000 4.000
EACH 0. 000 0. 00
1, 397. 50000 4. 000 5,590. 00
0117 606- 02003 End Anchor (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
3, 263. 00000 1. 000 3,263. 00
0118 606- 02005 End Anchor (Fl ared) 8. 000 7.000
EACH 1. 000 2,938. 00
2,938. 00000 8. 000 23,504. 00
0120 606-01370 *Transition Type 3G 2.000 2.000
EACH 0. 000 0. 00
2,313. 04000 2.000 4,626. 08
0125 614-00012 *Sign Panel (Cass I1) 201. 000 201. 000
SF 0. 000 0. 00
28. 69000 201. 000 5, 766. 69
0130 614-00013 *Sign Panel (Cass I11) 396. 000 0. 000
SF 396. 000 18, 421.92
46. 52000 396. 000 18, 421.92
0135 614-00615 *Steel Sign Post (W6x15) 34. 000 0. 000
LF 34. 000 3, 057.96
89. 94000 34. 000 3,057.96



CONTI D: C20929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20929-BI D ESTI MATE RUN 12/ 20/ 2016
PRQJECT: | MD25A- 035 ESTI MATE NO. 0004 16: 27: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0140 614-01026 *Steel Sign Post (W 10x26) 110. 000 0. 000
LF 110. 000 10, 575. 40
96. 14000 110. 000 10, 575. 40
0145 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 6. 000 0. 000
Sl i pbase
EACH 6. 000 3,582.18
597. 03000 6. 000 3,582.18
0150 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 6. 000 0. 000
Sl i pbase
EACH 6. 000 3,907.80
651. 30000 6. 000 3, 907. 80
0155 614- 03002 *Concrete Footing (Type 2) 2.000 2.000
EACH 0. 000 0. 00
3, 101. 44000 2. 000 6, 202. 88
0160 614- 03006 *Concrete Footing (Type 6) 0. 000 0. 000
EACH 0. 000 0. 00
3, 799. 26000 0. 000 0. 00
0165 614-10139 *Radar Speed Display Sign (LED) 2.000 2.000
EACH 0. 000 0. 00
10, 079. 67000 2. 000 20, 159. 34
0170 614-80385 *Runbl e Strip 0. 000 0. 000
LF 0. 000 0. 00
0. 48000 0. 000 0. 00
0175 625- 00000 *Construction Surveying 1. 000 0. 800
LS 0. 200 6, 565. 23
32,826. 17000 1.000 32,826. 17
0180 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
156, 334. 24000 1. 000 156, 334. 24
0185 626-01102 *Public Information Services (Tier I1) 1. 000 1. 000
LS 0. 000 0. 00
19, 078. 18000 1.000 19, 078. 18
0190 627-00009 *Modi fi ed Epoxy Pavenent Marking(lnlaid) 260. 000 0. 000
GAL 260. 000 49, 501. 40
190. 39000 260. 000 49, 501. 40



CONTI D C20929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20929-BI D ESTI MATE RUN 12/ 20/ 2016
PRQJECT: I MD25A- 035 ESTI MATE NO 0004 16: 27: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0195 627-00011 *Pavenent Marking Paint (Wt erborne) 810. 000 810. 000
GAL 0. 000 0. 00
49. 90000 810. 000 40, 419. 00
0200 627-01001 *Preforned Plastic Paverment Marking (Type I) 0. 000 0. 000
SF 0. 000 0. 00
14. 44000 0. 000 0. 00
0205 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 8, 743. 000 394. 000
SF 8, 349. 000 153, 454. 62
18. 38000 8, 743. 000 160, 696. 34
0210 627-30405 *Pref ormed Ther nmopl astic Pavenment Marking (Wrd- Synbol ) 116. 000 116. 000
SF 0. 000 0. 00
19. 70000 116. 000 2,285.20
0215 630-00000  *Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0.00
48. 01000 0. 000 0. 00
0220 630- 00007 *Traffic Control Inspection 28.000 5. 000
DAY 23.000 10, 875. 09
472. 83000 28. 000 13, 239. 24
0225 630-00012 *Traffic Control Management 90. 000 66. 000
DAY 24. 000 48, 882. 96
2,036. 79000 90. 000 183, 311. 10
0230 630-80336 *Barricade (Type 3 MB) (Tenporary) 4.000 2.000
EACH 2.000 654. 68
327. 34000 4.000 1, 309. 36
0235 630-80341  *Construction Traffic Sign (Panel Size A) 70. 000 35. 000
EACH 35. 000 3, 666. 25
104. 75000 70. 000 7,332.50
0240 630-80342  *Construction Traffic Sign (Panel Size B) 47. 000 23.500
EACH 23.500 3, 145. 48
133. 85000 47.000 6, 290. 95
0245 630-80343  *Construction Traffic Sign (Panel Size Q) 20. 000 10. 000
EACH 10. 000 1, 193. 00
119. 30000 20. 000 2,386. 00



CONTI D C20929 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20929-BI D ESTI MATE RUN 12/ 20/ 2016
PRQJECT: | MD25A- 035 ESTI MATE NO 0004 16: 27: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0250 630-80344 *Construction Traffic Sign (Special) 0. 000 0. 000
SF 0. 000 0. 00
65. 47000 0. 000 0. 00
0255 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 2.000
Type
ype) EACH 2.000 4, 364. 54
2,182.27000 4. 000 8,729.08
0260 630- 80359 *Portabl e Message Sign Panel 218. 000 138. 000
DAY 80. 000 6, 401. 60
80. 02000 218. 000 17, 444. 36
0265 630- 80360 *Drum Channel i zi ng Devi ce 477. 000 127.500
EACH 349. 500 17, 796. 54
50. 92000 477. 000 24,288. 84
0270 630-85041 *Mobi | e Attenuator 106. 000 77.000
DAY 29. 000 30, 588. 33
1, 054. 77000 106. 000 111, 805. 62
0275 700- 70010 F/ A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700-70016 F/ A Fuel Cost Adj ustnent 34. 890 0. 000
FA 34.890 34. 89
1. 00000 34.890 34. 89
0285 700-70018 F/ A Roadway Snoot hness | ncentive 105, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -461. 370 -461. 370
FA 0. 000 0. 00
1. 00000 -461. 370 -461. 37
0295 700-70021 F/ A On- The-Job Trai nee 1, 158. 000 1, 158. 000
HOUR 0. 000 0. 00
1. 00000 1, 158. 000 1, 158. 00
0300 700-70025 F/' A Quality Incentive Paynent - 240, 384. 320 - 240, 384. 330
FA 0. 000 0. 00
1. 00000 - 240, 384. 330 - 240, 384. 33



CONTI D C20929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 20929-BI D ESTI MATE RUN 12/ 20/ 2016
PRQJECT: | MD25A- 035 ESTI MATE NO 0004 16: 27: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0305 700- 70031 F/A Interim Surface Repair 58, 079. 580 33, 908. 560
FA 24,171. 020 24,171.02
1. 00000 58, 079. 580 58, 079. 58
0310 700- 70034 *F/ A Pol yur et hane Foam I nj ection 96, 237. 600 96, 237. 600
FA 0. 000 0. 00
1. 00000 96, 237. 600 96, 237. 60
0315 700- 70380 F/ A Erosi on Control 22,585. 200 831. 260
FA 21, 753. 940 21,753.94
1. 00000 22,585. 200 22,585. 20
0317 900- 00006 Added Item (Dollar)/ P/R Lane Oosure Violation -9, 300. 000 -9, 300. 000
DOL 0. 000 0. 00
1. 00000 -9, 300. 000 -9, 300. 00

CAT 0200 CURRENT AMI  $ 4,055,184.65$% 520, 202.55$ 3,950, 184. 64
CAT NOO300 STRUCTURES

0320 201-00005 Renoval of Debris 1. 000 0. 000
LS 1. 000 9, 041. 04
9, 041. 04000 1. 000 9, 041. 04
0325 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 14, 208. 000 14, 208. 000
SY 0. 000 0. 00
2.97000 14, 208. 000 42,197.76
0330 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0. 00
334. 83000 0. 000 0. 00
0335 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
610. 57000 0. 000 0. 00
0340 202- 00504 *Renmoval of Expansion Device 68. 000 68. 000
LF 0. 000 0. 00
321. 70000 68. 000 21, 875. 60
0345 208- 00045 *Concrete Washout Structure 3. 000 1. 000
EACH 2.000 4,750. 38

2,375. 19000 3. 000 7,125.57



CONTI D C20929 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 20929-BI D ESTI MATE RUN 12/ 20/ 2016
PRQJECT: | MD25A- 035 ESTI MATE NO 0004 16: 27: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0350 515-00120 *Wat er proof i ng ( Menbrane) 0. 000 0. 000
SY 0. 000 0. 00
17. 07000 0. 000 0. 00
0352 515-00120 Wat er proof i ng (Menbrane) Added by CO #008 4, 023. 000 4, 023. 000
SY 0. 000 0. 00
20. 13000 4, 023. 000 80, 982. 99
0355 518-01004 *Bri dge Expansion Device (0-4 Inch) 68. 000 68. 000
LF 0. 000 0. 00
374.22000 68. 000 25, 446. 96
0360 601-06100 *Concrete (Patching) 23.000 6. 900
CY 0. 000 0. 00
2,146. 83000 6. 900 14, 813. 13
0365 602-00020 *Rei nforcing Steel (Epoxy Coated) 542. 000 542. 000
LB 0. 000 0. 00
3. 94000 542. 000 2,135.48
0370 602-00210 *Wel ded Wre Fabric 0. 000 0. 000
SY 0. 000 0. 00
26. 26000 0. 000 0. 00
0375 630-80370 *Concrete Barrier (Tenporary) 1, 450. 000 725. 000
LF 725. 000 26, 404. 50
36. 42000 1, 450. 000 52, 809. 00
0380 630-85011 *| npact Attenuator (Tenporary) 25. 000 12. 500
DAY 12. 500 5,455. 63
436. 45000 25. 000 10, 911. 25
CAT 0300 CURRENT AMI $ 301,902.74 $ 45,651.55 % 267, 338.78
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0385 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 780. 49000 1. 000 13, 780. 49
0390 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 430. 52000 1. 000 14, 430. 52
CAT 0400 CURRENT AMI  $ 28,211.01 % 0.00% 28,211.01

PRQJIECT TOTAL CURRENT AMI $ 4, 385,298.40 $

565, 854.10$ 4, 245, 734. 43



